
8/8/2003

Vendor: Kimball
Region/Locality: Valley Piedmont

Period: 7-1 to 7-25 2003

Activity Report
Task Locality Hours this task Hours

this period Comments

Active Tasks

PROJECT REPORTING 12

Developed monthly reports for the State WSB and 
Valley Piedmont Region.  Reported status to PSAP 
managers.

Region  12

REGIONAL MEETING
Region  10

Meeting held with VP region in Fauquier 
County to review status and share 
information

PLANNING

Region

 145.75

The tasks assigned under this heading will 
involve the participation of multiple parties 
such as the psap, the LEC, the WSP's and 
kimball staff. This is being performed with 
telephone calls, emails, face to face meetings 
and conference calls.

Working with Kimg George County to prepare for 
deployment of phase I calls. Working to resolve CPE, 
trunking  issues. 

King george 
County 12

Conducted phase II ALI format conversion for Louisa 
County with Verizon

Louisa County
14

Follow up with TCS on misrouted calls for Frederick 
County Frederick County  5.5  

Coordinated phase II ALI format conversioan with 
Motorola and Verizon for Culpeper County Culpeper County  4  

Coordinated phase I testing with VZW and T-Mobile 
for King George County

King George 
County  5

Working with Cingular and TCS on addressing issues 
for Stafford County Stafford County  6  

Review phase II call delivery issues with Cingular for 
all psap's Region 5.25
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Coordinated phase II ALI format conversion for 
Fauquier County with Verizon, OSSI, and 911 Inc Fauquier County 3.5

Drafted phase II request letters for Winchester for 
Ntelos Winchester City 1

Working with Cingular on calls to Clarke County that 
arrived without CBN Clarke County 3

Researched HCAS call delivery for region from Nextel 
while deploying phase II Region 3.5

Attended Teltronics meeting with clients of Motorola 
Centalink CPE to review options and make 
recommendations with CPE for phase I and II. 

Winchester City, 
King George 

County, Culpeper 
County

16

Working and meeting with psap's to get true up done 
for 2003.

Louisa County, 
King 

GeorgeCounty, 
Spotsylvania 

County, Stafford 
County, Greene 

County

29.5

Deployment testing of Cingular with Winchester City 
for Phase II Winchester City 7

Deployment of Cingular for phase II with Clarke 
County Clarke County 6.5

Review of mapping proposal for psap for phase II. 
Review possible solutions that exist and funding 
sources for each.

Warren County 6

Meetings held in Stafford County to review mapping 
proposal fro phase II mapping solution. Review of 
proposals and solutions for phase II

Stafford County 18
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LEC/WSP LIAISON Region  133.25

The tasks assigned under this heading will 
involve the participation of multiple parties 
such as the psap, the LEC, the WSP's and 
kimball staff. This is being performed with 
telephone calls, emails, face to face meetings 
and conference calls.

Partcipated in Phase I testing in Frederick County with 
T-Mobile, f/u with Nextel partners on routing sheets for 
psap

Frederick County  8

F/U with ATTW phase II deployment with Fauquier 
County and assisted County with phase II 
questionaire from VZW

Fauquier County  3.5

Coordinated Phase II deployment of Cingular in 
Stafford County

Stafford County  12
 

Review CPE re-bid issues, review Nextel status issue, 
LOR required

Shenandoah 
County  5

Coordinate deployments with Shentel LEC for psap Shenandoah 
County  4.25

Working with Alltel to resolve CBN disputes with psap Greene County 5.75

Coordinate Sprint MSAG corrections Greene County, 
Fluvanna County 8

Review deployment issues with psap for Nextel, Triton 
PCS,T-Mobile, Cingular. Review routing sheets and 
maps for all. Working to resolve default routing 
issues. 

Shenandoah 
County 17.5

Review with WSB issues concerning WALI for psap Shenanadoah 
County 1.5

Review psap data for Nextel deployment Madison County 5

Working with psap to coordinate deployments and 
resolve routing issues with US Cellular,Triton PCS, 
SPCS, also review mapping issues and solutions. 
Coverage maps validation with psap for Alltel

Greene County, 
Fluvanna County 25.5

Follow up with SPCS testing and routing during all 
busy scenario, T-Mobile sending live calls to psap 
when tseting not completed, Motorola Centralink ALI 
display problems and review of Centracom issues for 
phase II display

Culpeper County 12.25
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Review mapping issues with psap for phase II on 
issues observed during phase II deployments Orange County 1.5

Review of Alltel deployment of untested sector, 
mapping evaluation guide review with psap, mapping 
data evaluation for phase II

Fluvanna County 12

Deployment of T_mobile for phase I in Clarke County, 
review status and resolve deployment routing issues. Clarke County 6.5

Coordinated phase II testing in Orange County with 
Verizon Wireless Orange County  5

 

TRAINING ASSISTANCE
-While conducting testing and meeting in PSAP's 
informal training was provided to PSAP personnel as 
to what the information being displayed means and 
how it can be used to assist dispatch. 

Region  18
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TOTAL HOURS 319

 
All FY 02 True-ups have been submitted   
All FY 03/04 Submissions submitted   
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